

Sustainable Groundwater Management Act

Chowchilla Subbasin GSP Preparation

DRAFT Public Meeting Schedule

The meeting schedule includes two main types of meetings: Public/Technical Workshops with technical presentations made by the GSP Preparation Consultants and Public Round Table/Coordination Committee meetings for local stakeholders to discuss the technical aspects of GSP development and make the required decisions to move the technical process forward. Generally, the GSP Preparation Consultants will not attend the Public Round Table/Coordination Committee meetings, though for certain topics if deemed useful by the Plan Manager, the GSP Preparation Consultants may attend a few of these meetings.

The schedule below has been prepared considering the need for certain important decisions to be made in a timely manner to move the technical work supporting the GSP Development process forward to meet the submittal deadline of January 31, 2020. The Public/Technical Workshops are timed to support this process and it is anticipated that the GSP Preparation Consultants will meet with the Plan Manager and the GSA technical experts between one and two weeks before each workshop to review and finalize DRAFT materials to be posted to the GSP website and provided to key stakeholders one week prior to the Public/Technical Workshop.

Meetings are scheduled for 2 to 4 pm the last Wednesday of every month. The draft public meeting schedule is provided on the following pages.

Tentative Dates	Meeting Type	Time & Address	Major Topic	GSP Milestones (GSA Decisions needed)
3/6/2018	Public/Technical Workshop #1, GSP Development Kick-off	2 to 4 pm, Chowchilla WD Board Room	Basin Setting, Basin Boundary Water Budget	No Decisions
4/25/2018	Public Round Table/Coordination Committee #1	2 to 4 pm, Chowchilla WD Board Room	Discuss Basin Boundary Water Budget	No Decisions
5/30/2018	Public/Technical Workshop #2	2 to 4 pm, Chowchilla WD Board Room	Management Areas, Base Period, GSA water budgets, projects and management actions	No Decisions
6/27/2018	Public Round Table/Coordination #2 Committee	2 to 4 pm, Chowchilla WD Board Room	Discuss GSA water budgets, approve management areas, base period and projects and management actions for detailed evaluation	Management Areas, projects requiring detailed evaluation
7/18/2018	Public/Technical Workshop #3	2 to 4 pm, Chowchilla WD Board Room	Basin Setting, HCM, GW Conditions, Sustainability Goals, Undesirable Results, Minimum Thresholds, GDEs	
8/22/2018	Public Round Table/Coordination #3 Committee	2 to 4 pm, Chowchilla WD Board Room	Discuss Sustainability Goals, Undesirable Results, Minimum Thresholds, GDEs Define Coordination elements for Chowchilla Subbasin Coordination Committee	Define Undesirable Results
Early Sept	Adjacent Subbasin Meeting#1— Merced/Delta-Mendota/Madera	TBD	Technical approach/framework, boundary conditions	
9/26/2018	Public Round Table/Coordination #4 Committee	2 to 4 pm, Chowchilla WD Board Room	Approve Sustainability Goals, Undesirable Results, Minimum Thresholds, GDEs definition	Define Undesirable Results, Approval Sustainability goals

Tentative Dates	Meeting Type	Time & Address	Major Topic	GSP Milestones (GSA Decisions needed)
10/31/2018	Public/Technical Workshop #4	2 to 4 pm, Chowchilla WD Board Room	GW Model--Selection and Refinement, interbasin technical framework, projects and management actions Chowchilla Coordination Committee Agreement provisions approved (without data components)	Chowchilla Coordination Committee agreements
11/28/2018	Public Round Table/Coordination Committee #5	2 to 4 pm, Chowchilla WD Board Room	Discuss interbasin technical framework, projects and management actions	
12/19/2018	Public Round Table/Coordination Committee #6	2 to 4 pm, Chowchilla WD Board Room	Approve interbasin technical framework, projects and management actions	Interbasin technical framework, projects and management actions
Jan 2019	Adjacent Subbasin Meeting #2— Merced/Delta-Mendota/Madera	2 to 4 pm, Chowchilla WD Board Room	Finalize consistent minimum thresholds	
1/30/2019	Public/Technical Workshop #5	2 to 4 pm, Chowchilla WD Board Room	Future conditions with Projects/Management Actions, Costs, GW model results, sustainable yield, DMS Evaluation	
2/27/2019	Public Round Table/Coordination Committee #8	2 to 4 pm, Chowchilla WD Board Room	Discuss future conditions, projects and management actions, sustainable yield	Sustainable Yield, if needed allotments
TBD	Adjacent Subbasin Meeting #3	2 to 4 pm, Chowchilla WD Board Room	if necessary to finalize consistent minimum thresholds Address Adjacent Subbasin Coordination Agreement provisions	

Tentative Dates	Meeting Type	Time & Address	Major Topic	GSP Milestones (GSA Decisions needed)
3/27/2019	Public Round Table/Coordination Committee #9	2 to 4 pm, Chowchilla WD Board Room	Approval Subbasin Coordination Agreement format, provisions and text. Approve projects and management actions, sustainable yield and interbasin agreements	Approve Interbasin Agreements, Sustainable Yield, if needed allotments Coordination Agreement provisions and format
4/24/2019	Public/Technical Workshop #6	2 to 4 pm, Chowchilla WD Board Room	Implementation Plan, Monitoring	
5/29/2019	Public Round Table/Coordination Committee #10	2 to 4 pm, Chowchilla WD Board Room	Approve Implementation Plan, monitoring plan and select long-term DMS	Implement. Plan, Monitoring Plan, DMS
6/26/2011	Public Round Table/Coordination Committee	2 to 4 pm, Chowchilla WD Board Room	Discuss and affirm Coordination Agreement for GSA approval	
7/31/2019	Public/Technical Workshop #8	2 to 4 pm, Chowchilla WD Board Room	Present Complete GSP	
TBD	Public Hearing (Water Code §10728.4)	TBD		