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REGULAR MEETING OF THE BOARD OF DIRECTORS 

 
will be held on 

Monday, August 14, 2023 
11:00 a.m. 

at 
The Lodge at Riverstone 
370 Lodge Road South 

Madera, California 93636 
 
 

1. CALL TO ORDER 
 

2. PUBLIC COMMENT 
 

Members of the public may address the Board on any matter related to the District that is 
not included on the Agenda. Comments are limited to five (5) minutes per person. 

 
3. CLOSED SESSION Closed Session items not concluded prior to Regular Session may be 

continued at the end of the Regular Session. 
 

a. CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED LITIGATION – 
Significant exposure to litigation pursuant to paragraph (2) of subdivision (d) of 
Government Code Section 54956.9 (two cases) 
 

4. POTENTIAL CONFLICT(S) OF INTEREST 
 

(Any Board member who has a potential conflict of interest may now identify the item 
and recuse himself or herself from discussing and voting on the matter.) 

 
5. CONSENT CALENDAR – Review and Consider for Action: 

 
a. Approval of minutes of the Board Meeting on July 10, 2023. 
b. Acceptance of the financial statements for the month of June 2023. 
c. Approval of customer installment payment plans for delinquent accounts. 

 
6. CORRESPONDENCE 

 
(Members of the Board or Staff may provide comment on any timely matter related to the 
District that is not included on the agenda.



 
7. BOARD ACTION ITEMS - The Board may take action on any of the following items: 

 
a. Hauling Services – Review and take action to enter into contract with Holloway 

for wastewater hauling services. 
 

b.  Agricultural System Expansion – Review and consider action to approve a 
change order from Lawrence Backhoe Service in the amount of $19,759.82. 
 

c. Agricultural System Expansion – Review and consider action to approve a 
change order from Provost and Pritchard in the amount of $48,000. 

 
d. Water Treatment and Blending Facility – Review and consider action to 

award a contract for services to construct a water treatment and blending 
facility. 

 
e. Contract for Services – Review and consider action to enter into contract with 

Best, Best and Kreiger for legal services in the amount of $26,000. 
 
f. Contract for Services – Review and consider action to enter into contract with 

Backer, Manock and Jensen for legal services in an amount not to exceed 
$10,000. 

 
 

8. DISTRICT ENGINEER’S REPORT - The Board may take action on any of the following 
items: 

 
a. Operations Monthly Report 
b. Ag System Expansion Public Outreach efforts 
c. Other District Matters 

 
9. LEGAL COUNSEL REPORT – The Board may take action on any of the following items: 

 
a. Legislation 
b. Other District Matters 

 
10. GENERAL MANAGER’S REPORT – The Board may take action on any of the following 

items: 
 

a. Monthly Operations 
b. Other District Matters 

 
 

11. COMMUNITY FACILITIES DISTRICT (CFD) – The Root Creek Water District Board of 
Directors acting as the Board of Directors of the Community Facilities District may take 
action on any of the following items: 
 
PUBLIC HEARING 
 

a. REVIEW AND CONSIDER ACTION TO ADOPT A RESOLUTION OF THE BOARD 
OF DIRECTORS OF THE ROOT CREEK WATER DISTRICT ESTABLISHING 
COMMUNITY FACILITIES DISTRICT NO. 2023-1 OF THE ROOT CREEK WATER 
DISTRICT, IMPROVEMENT AREA NO. 1 THEREIN, AND FUTURE ANNEXATION 
AREA, AUTHORIZING THE LEVY OF SPECIAL TAXES AND CALLING AN 
ELECTION THEREIN. 
 



b. REVIEW AND CONSIDER ACTION TO ADOPT A RESOLUTION OF THE BOARD 
OF DIRECTORS OF THE ROOT CREEK WATER DISTRICT, ACTING AS THE 
LEGISLATIVE BODY OF COMMUNITY FACILITIES DISTRICT NO. 2023-1 OF 
THE ROOT CREEK WATER DISTRICT, DETERMINING THE NECESSITY TO 
INCUR BONDED INDEBTEDNESS WITHIN SAID COMMUNITY FACILITIES 
DISTRICT AND CALLING ELECTIONS THEREIN. 
 

c. REVIEW AND CONSIDER ACTION TO ADOPT A RESOLUTION OF THE BOARD 
OF DIRECTORS OF ROOT CREEK WATER DISTRICT, ACTING IN ITS 
CAPACITY AS THE LEGISLATIVE BODY OF COMMUNITY FACILITIES 
DISTRICT NO. 2023-1 OF ROOT CREEK WATER DISTRICT, CERTIFYING THE 
RESULTS OF THE AUGUST 14, 2023 SPECIAL TAX AND BOND ELECTIONS 
WITHIN IMPROVEMENT AREA NO. 1 THEREOF. 

 
d. REVIEW AND CONSIDER ACTION TO ADOPT AN ORDINANCE OF THE BOARD 

OF DIRECTORS OF THE ROOT CREEK WATER DISTRICT, ACTING IN ITS 
CAPACITY AS THE LEGISLATIVE BODY OF COMMUNITY FACILITIES 
DISTRICT NO. 2023-1 OF THE ROOT CREEK WATER DISTRICT, AUTHORIZING 
THE LEVY OF A SPECIAL TAX WITHIN COMMUNITY FACILITIES DISTRICT NO. 
2023-1 OF THE ROOT CREEK WATER DISTRICT 

 
 

12. ADJOURN 
 
 

▪ Items on the Agenda may be taken in any order. 
▪ Action may be taken on any item listed on the Agenda. 
▪ Writings relating to open session Agenda items that are distributed to members of the Board of Directors 
will be available for inspection at the District office, excluding writings that are not public records or are 
exempt from disclosure under the California Public Records Acts. 
▪ ACCOMMODATIONS FOR PERSONS WITH DISABILITIES 
A person with a qualifying disability under the Americans With Disabilities Act of 1990 may request the 
District to provide a disability-related modification or accommodation in order to participate in any public 
meeting of the District. Such assistance includes appropriate alternative formats for the agendas and 
agenda packets used for any public meetings of the District. Requests for such assistance and for 
agendas and agenda packets shall be made in person, by telephone, or by written correspondence to the 
District at (559) 970-8778 or P.O. Box 27950, Fresno, California 93729, at least 48 hours before a District 
meeting. 
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Minutes of the Meeting of the Board of Directors 
Root Creek Water District 

held on  
 July 10, 2023  

 
 

1. Call to Order  
The board meeting for the Root Creek Water District (RCWD) was called to order at 
11:03 a.m. by President Nick Bruno. Board members present were Nick Bruno, Jeff 
Coulthard, Shannon Simonian, Mike DelaGuerra, Eric Bream Matthew Cerniglia, and 
Henk Griffin. Members of the public included Julia Stornetta, Al Solis, Nicole Stornetta, 
Steve Pickens, Brian Ehlers, and Craig Armstrong. 
 

2. Public Comment  
The district received no public comment.   

 
3. Potential Conflicts of interest  

There were no potential conflicts of interest. 
 

4. Consent Calendar  
A motion was made by Director Coulthard, seconded by Director DelaGuerra to approve 
the minutes from the June 12, 2023 board meeting, to accept the May 2023 financials and 
approve customer payment plans. The motion carried. 
 

5. Correspondence 
There was no correspondence. 

 
6. Board Action Items 

a. Water Supply Contingency Plan – Director DelaGuerra made a motion, seconded 
by Director Simonian, to adopt a District Water Supply Contingency Plan. 
 

b. Agricultural System Expansion – Director DelaGuerra made a motion, seconded by 
Director Griffin, to approve a change order in the amount of $49,800.92. 
 

c. ACWA Appointment – Director Coulthard made a motion, seconded by Director 
Cerniglia, to review to appoint District Counselor Lauren Layne to the Association of 
California Water Agencies (ACWA) Legal Affairs and State Legislature Committees. 

 
 



 

 

d. Storm Drain Facility Agreement – Director Cerniglia made a motion, seconded by 
Director Simonian to authorize the board president to sign an agreement with BN 
Riverstone 2 LP related to storm drain facilities and the relinquishment of storm drain 
fees in the amount of the construction costs benefiting Riverstone Parcel 1. 

 
7. District Engineers Report 

Surace water delivery was resumed after direction from the Board at the June board 
meeting.  The district has delivered a total of 719 AF of water since June 13, 2023.  
County Road 40 has been excavated and BSK’s final geotechnical report has been 
submitted to the County of Madera Public Works department. We are currently awaiting 
a response from the County prior to moving forward on road repair.  The pump at Well 
#5 was pulled for repair and we are in process of reinstallation.  Regarding wastewater, 
conversations are being had with Cloacina regarding warranty and project completion on 
the MPAC 200 trains.  Cloacina’ s Dry Pac has been installed, and this will eliminate 
need for sludge hauling, lowering the overall cost of hauling.   

8. Legal Counsel Report 
 
Craig Armstrong was directed to research the process for recouping past due fees 
associated with properties which have changed ownership, and a process moving forward 
related to District property lien policy.  

9.  General Manager’s Report 
General Manager drafted letter to Madera County regarding Road 40 distress.  Lennar is 
now accessing construction water from Well #277 because of a need to decrease the 
demand on the municipal system to ensure supply for commercial and residential 
customers. A foot valve is being installed at Well #5 to improve operations of the well. 
Staff is working on a process for capturing costs associated with water flushing required 
for bacteriological testing of new connections to the system.  

 
10. Community Facilities District (CFD)   

a. Director Cerniglia made a motion, seconded by Director Simonian to adopt 
Resolution of Intention No. 2023-7-10a and to authorize the levy of a special tax. 
 

b. Director DelaGuerra made a motion, seconded by Director Cerniglia to adopt 
Resolution of Intention 2023-7-10b to incur bond indebtedness within Community 
Facilities No. 2023-1 of the Root Creek Water District. 

11. Adjournment 
The meeting was adjourned unanimously at 11:45 am. 
 
 
 
__________________________________ 
Julia D. Stornetta, District Secretary 
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July 11, 2023 

VIA EMAIL (billing address) 

Root Creek Water District 

10772 Road 40  

Madera, CA 93636 

Att. Julia Berry 

559-970-8778 

 
Subject:  Quote for Biosolids Hauling and Disposal Services (Root Creek Water District) 

 

Dear Ms. Berry, 

 

Holloway Environmental Solutions, LLC. (Holloway) is happy to provide you with a quote for biosolids 

disposal services for the Root Creek Water District. Holloway offers access to a fully permitted, state-of-

the-art facility and is pleased to provide you with a quote for your biosolids disposal services. 

 

Holloway is the majority owner of H.M. Holloway, Inc. (“H.M. Holloway”) and manages and oversees 

all waste operations at H.M. Holloway.  H.M. Holloway is a fully functioning gypsum mining operation 

that has expanded to offer multiple services, including accepting waste.  Specifically, as it relates to this 

quote, H.M. Holloway has permits to accept Class B or better Biosolid Material into pits that were 

excavated during normal mining operations.  The current permitted facility has a daily waste capacity of 

2,000 wet tons per day.  

 

Holloway will coordinate and supply all required permits, equipment, labor, insurance, and materials 

necessary to operate and monitor said waste project in accordance with all professional management 

practices and any local regulations when applicable. Holloway will dispose of class “B” biosolids from 

the wastewater treatment facility to the Holloway facility located at 14045 Holloway Road, Lost Hills, 

CA. The City shall provide laboratory analysis of the biosolids to be transported two weeks prior to 

product removal. 

 

Cost/Terms: 

Holloway understands that the Root Creek Water District will require the disposal of the biosolids located 

at 10772 Road 40, Madera, CA 93636. Holloway will dispose of material at the Holloway landfill located 

at 14045 Holloway Road, Lost Hills CA. 93249. The cost for this service as shown below: 

 

Pricing: 

Landfill Disposal: $275 

Hauling rate: $990 per bin 

Bin rental: $330 per month 

 

 

http://holloway-environmental.com/


2019 Westwind Dr. Suite B, Bakersfield, California 93301 USA 
(Tel) 800-441-7887  (Tel) 661-758-6484  (Fax) 661-758-6071 

 
 http://hollowayenvironmental.com/ 

Terms: 

 

• Holloway can suspend services if customer is delinquent over 60 days. 

• Biosolid material will be at a minimum 15% dry cake. 

• Holloway will not be responsible for finding an alternative site nor pay the difference in costs.  

• Holloway can suspend services if sample results come back exceeding our permit limits and if 

Holloway’s radiological sensor indicates a hot load. In this instance Holloway will not be 

responsible for finding an alternative site nor pay the difference in costs.  

• If Holloway in the unlikelihood is shut down, we are not obligated to pay liquidated damages or 

be responsible for finding/paying for an alternate disposal site.    

• District is responsible for all sampling and lab testing costs.  

• Client will pay promptly no later than 30 days from invoice date. Late payments will be charged 

$25 a day for every delinquent day until paid in full.  

 

Thank you for the opportunity to provide this quote. We look forward to hearing from you soon. 

 

 

Regards, 

 

Daniel Allen 
Daniel Allen 

Chief Operating Officer 

Holloway Management Group 

 

 

 

 

 
 
                                                                   
City Official                                                                  Title 
 
 
      
Date 
 
 
 
 
 
 
 
 

 

*This letter and any files transmitted with it are confidential and intended solely for the use of the individual or entity to whom they are 
addressed. This letter contains confidential information and is intended only for the individual(s) or entity named. If you are not the named 

addressee you should not disseminate, distribute, or copy this letter. Please notify the sender immediately by e-mail if you have received this 

letter by mistake, please delete this letter from your system. If you are not the intended recipient you are notified that disclosing, copying, 
distributing, or taking any action in reliance on the contents of this information is strictly prohibited. 

 

 



P&P JOB NO. 01249 22105

CONTRACT CHANGE ORDER

CONTRACT FOR:  C.O. No.

Ag System Expansion 3

OWNER:  DATE

Root Creek Water District 7/3/2023

CONTRACTOR:  STATE

Lawrence Backhoe Service CA

 COUNTY

You are hereby requested to comply with the following changes from the contract plans and specifications. Madera

DESCRIPTION OF CHANGES

(Supplemental Plans and Specifications Attached)

Description

1. Change alignment of 27 inch Ag System Expansion pipeline at STA 38+00 to avoid existing irrigation 

piping 19,759.82$        

Terms & Conditions 

    a. Contractor shall comply with contract requirements.

    b. Unit prices shall be adjusted to fulfill bidders contract price.

TOTAL -$                  19,759.82$        

NET CHANGE IN CONTRACT PRICE -- 19,759.82$        

JUSTIFICATION:

Justification

1. Existing irrigation infrastructure not fully shown on the project plans. See following 2 sheets for details.

The amount of the Contract will be increased By The Sum of:

NINETEEN THOUSAND SEVEN HUNDRED FIFTY-NINE AND 82/100 DOLLARS 19,759.82$      

The Contract Total Prior to this Change Order and Including previous Change Orders Is:

TWO MILLION TWO HUNDRED EIGHTY-FOUR THOUSAND NINE HUNDRED SEVEN AND 92/100 DOLLARS 2,284,907.92$  

The Contract Total Including this and previous Change Orders Will Be:

TWO MILLION THREE HUNDRED FOUR THOUSAND SIX HUNDRED SIXTY-SEVEN AND 74/100 DOLLARS 2,304,667.74$  

This document will become a supplement to the contract and all provisions will apply hereto. 

Accepted

Owner's Representative (Owner) (Date)

Recommended

Engineer of Record (Owner's Engineer) (Date)

Requested

Contractor's Representative (Contractor) (Date)

DECREASE

In Contract Price In Contract Price

INCREASE

C.O.I:\Clients\Fresno ID - 1038\10380308 Waldron Expansion\Construction\Change order TEMPLATE.xls

July 6, 2023
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Know what's below.
    Call before you dig.

WARNING

POWER LINES
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IRRIGATION PIPE
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1
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(E) IRRIG VALVE TO BE
PROTECTED IN PLACE

(E) BACK FLOW PREVENTER
TO BE PROTECTED IN PLACE

GENERAL NOTES                                  

1. CONTRACTOR TO FIELD VERIFY UNDERGROUND
UTILITY LOCATIONS AND ELEVATIONS PRIOR TO
EXCAVATION.

2. MAINTAIN MINIMUM OF 12" VERTICAL
SEPARATION BETWEEN PROPOSED PIPELINE
AND OTHER UTILITIES. NOTIFY ENGINEER OF
CONFLICTS AFTER LOCATING EXISTING
UTILITIES.

3. PROPOSED PIPELINE TO BE PIP CL-100, SEE
PLAN FOR PIPE DIAMETER. UNLESS NOTED
OTHERWISE, MAINTAIN 3' MINIMUM COVER.

4. 27" PIPELINE TO BE PLACED APPROXIMATELY
25' NORTH OF THE CENTERLINE OF ROOT
CREEK.

5. TREES WITHIN PIPELINE EASEMENT TO BE
REMOVED BY OTHERS PRIOR TO THE
BEGINNING OF CONSTRUCTION.

CONSTRUCTION NOTES                               

1. CONTRACTOR TO FIELD VERIFY LOCATION AND
ELEVATIONS OF EXISTING UTILITY CROSSINGS.

2. CONTRACTOR TO FIELD LOCATE AIR VENTS AT
ALL HIGH POINTS AND POINTS WHERE PIPE
BEGINS TO SLOPE DOWNHILL. AIR VENTS TO BE
OFFSET RIGHT, EXCEPT FOR RD 39 NORTH, AS
DIRECTED; VERIFY LOCATION IN FIELD WITH
DISTRICT AND LANDOWNER PRIOR TO
CONSTRUCTION.

CONSTRUCTION LEGEND                               

INSTALL AIR RELEASE VALVE
PER DETAIL.

INSTALL PRESSURE MANHOLE
PER DETAIL.

REMOVE (E) TREE

PROTECT-IN-PLACE (E) TREE

1

2

D1
1

D1
4

1

2

THRUST BLOCKSTB
D1
3

2

1
M

AI
NL

IN
E 

CO
NN

EC
TI

O
N 

AN
D 

27
" A

LI
G

NM
EN

T 
RE

VI
SI

O
NS

EC
Z

03
-2

1-
20

23

N
O

T

AutoCAD SHX Text
DATE SIGNED:

AutoCAD SHX Text
No. C88473

johnr
Line

johnr
Line

johnr
Text Box
22.5 degree fitting

johnr
Line

johnr
Line

johnr
Callout
STA 38+15
22.5 degree fitting

johnr
Line

johnr
Callout
STA 38+10 
10 inch irrigation

johnr
Callout
STA 38+10 
3 inch irrigation

johnr
Line

johnr
Callout
STA 37+75
Pressure MH

johnr
Line

johnr
Line

johnr
Callout
STA 38+28
3 inch irrigation

johnr
Callout
STA 38+32
10 inch irrigation

johnr
Callout
10 inch irrigation
3 foot left

johnr
Line

johnr
Callout
STA 38+75
10 inch irrigation

johnr
Line

johnr
Line

johnr
Line

johnr
Line

johnr
Callout
STA 38+91
6 inch irrigation

johnr
Line

johnr
Line

johnr
Line

johnr
Callout
8 inch irrigation 11 foot left*

johnr
Callout
8 inch irrigation 8 foot left*

johnr
Callout
6 inch irrigation 1 foot left*

johnr
Callout
6 inch irrigation
3 foot right

johnr
Rectangle

johnr
Arrow

johnr
Text Box
STA 37+75

johnr
Line

johnr
Rectangle

johnr
Callout
STA 37+85 
22.5 degree fitting

johnr
Rectangle

johnr
Line

johnr
Line

johnr
Line

johnr
Line

johnr
Callout
STA 38+15
22.5 degree fitting

johnr
Line

johnr
Line

johnr
Text Box
Notes: 1.   * from original alignment
            2.   Blue = 27 inch Ag System Expansion Pipeline alignment
            3.   Red = Existing irrigation pipelines

johnr
Ellipse

johnr
Ellipse

johnr
Callout
STA 38 +10 3 inch

johnr
Callout
STA 38+10 10 inch

johnr
Ellipse

johnr
Ellipse

johnr
Line

johnr
Line

johnr
Pen
{

johnr
Callout
STA 38+28 3 inch

johnr
Callout
STA 38+32 10 inch

johnr
Ellipse

johnr
Ellipse

johnr
Line

johnr
Line

johnr
Line

johnr
Line

johnr
Line

johnr
Line

johnr
Callout
STA 38+75 10 inch

johnr
Callout
STA 38+91 6 inch

johnr
Callout
6 inch in front

johnr
Callout
10 inch beyond

johnr
Text Box
AS CONSTRUCTED CONDITIONS



Lawrence Backhoe Service, Inc.

Root Creek Water District

Ag Irrigation System Expansion

Request for Change Order No. 3

07/03/2023

Bid Item No. Item Description Change
Description of 

Extra/Decreased Cost
Unit Cost Qty Subtotal

15% 

Markup
Totals

MATERIALS 7
F&I 27-inch dia PVC 

PIP CL100 Piping

Extra material cost to change 

alignment at Station 38+00

Extra Concrete - 1 yd 389.16 1 389.16 58.37 447.53

MATERIALS 7
F&I 27-inch dia PVC 

PIP CL100 Piping

Extra material cost to change 

alignment at Station 38+00

Extra 27" 22.5 Elbows 

& 27" Pipe

10,146.93 1 10,146.93 1,522.04 11,668.97

12,116.50

LABOR 7
F&I 27-inch dia PVC 

PIP CL100 Piping

Extra labor cost to change 

alignment at Station 38+00

Laborer Area 2 Group 1 74.34 36 2,676.24 401.44 3,077.68

LABOR 7
F&I 27-inch dia PVC 

PIP CL100 Piping

Extra labor cost to change 

alignment at Station 38+00

Operating Engineer 

Area 1 Group 3

105.19 12 1,262.28 189.34 1,451.62

4,529.30

EQUIPMENT 7
F&I 27-inch dia PVC 

PIP CL100 Piping

Extra equipment cost to change 

alignment at Station 38+00

Backhoe 61.31 8 490.48 73.57 564.05

EQUIPMENT 7
F&I 27-inch dia PVC 

PIP CL100 Piping

Extra equipment cost to change 

alignment at Station 38+00

Excavator 100.00 12 1,200.00 180.00 1,380.00

EQUIPMENT 7
F&I 27-inch dia PVC 

PIP CL100 Piping

Extra equipment cost to change 

alignment at Station 38+00

Pickups 42.39 24 1,017.36 152.60 1,169.96

3,114.02

$19,759.82Total Requested Change Order No. 3: 

Materials Total:

Labor Total:

Equipment Total:

Root Creek Water District - Ag System Expansion Project

Change Order Request No. 3

Realignment at Station 38+00 



LAWRENCE BACKHOE SERVICE
STOCK - MODESTO
2985 A Street - Castle Airport
ATWATER, CA 95301

 Job
ADDITIONAL MATERIAL - ROOT CREEK
MADERA RANCHOS, CA
Bid Date: 06/30/2023
Bid #: 3002251

Sales Representative
Hunter Cabral
(M) 559-365-1140
(T) 559-834-1040
Hunter.Cabral@coreandmain.com

 Core & Main
5364 S. Villa Ave
Fresno, CA 93725
(T) 559-834-1040

07/03/2023 - 3:46 PM Actual taxes may vary Page 1 of 2

Bid Proposal for ADDITIONAL MATERIAL - ROOT
CREEK
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Seq# Qty Description Units Price Ext Price

DUE TO CURRENT SUPPLY CHAIN DISRUPTIONS,
MATERIALS ARE SUBJECT TO PRICING AT TIME
OF SHIPMENT. MATERIAL AVAILABILITY AND

TIMELINESS OF SHIPMENTS CANNOT BE
GUARANTEED. THIS TERM SUPERSEDES ALL OTHER

CONTRACTUAL PROVISIONS.

10 22 27" X 22' SDR41 (PIP100) PIPE FT 138.58 3,048.76
20 2 27" PIP100 22-1/2" DEG. ELBOW EA 2,934.17 5,868.34

GASKETED
3016-2702

50 1 FREIGHT EA 500.00 500.00
INBOUND FREIGHT

Sub Total 9,417.10
Tax 729.83

Total 10,146.93

UNLESS OTHERWISE SPECIFIED HEREIN, PRICES QUOTED ARE VALID IF ACCEPTED BY CUSTOMER AND PRODUCTS ARE RELEASED BY
CUSTOMER FOR MANUFACTURE WITHIN THIRTY (30) CALENDAR DAYS FROM THE DATE OF THIS QUOTATION. CORE & MAIN LP
RESERVES THE RIGHT TO INCREASE PRICES TO ADDRESS FACTORS, INCLUDING BUT NOT LIMITED TO, GOVERNMENT REGULATIONS,
TARIFFS, TRANSPORTATION, FUEL AND RAW MATERIAL COSTS. DELIVERY WILL COMMENCE BASED UPON MANUFACTURER LEAD
TIMES. ANY MATERIAL DELIVERIES DELAYED BEYOND MANUFACTURER LEAD TIMES MAY BE SUBJECT TO PRICE INCREASES AND/OR
APPLICABLE STORAGE FEES. THIS BID PROPOSAL IS CONTINGENT UPON BUYER’S ACCEPTANCE OF SELLER’S TERMS AND
CONDITIONS OF SALE, AS MODIFIED FROM TIME TO TIME, WHICH CAN BE FOUND AT: https://coreandmain.com/TandC/

07/03/2023 - 3:46 PM Actual taxes may vary Page 2 of 2

LAWRENCE BACKHOE SERVICE
Job Location: MADERA RANCHOS, CA
Bid Date: 06/30/2023
Core & Main 3002251

Core & Main
5364 S. Villa Ave

Fresno, CA 93725
Phone: 559-834-1040

Bid Proposal for ADDITIONAL MATERIAL - ROOT CREEK

https://coreandmain.com/TandC/












Hourly wage W/C FUTA Medicare SS SUTA CA Emp Tr Tax

64.06 0.0720 0.0060 0.0145 0.0620 0.0060 0.0000

64.06 4.6123 0.3844 0.9289 3.9717 0.3844 0.0000

Irrigation Pipe Install rate 7.2% Hourly cost to us: $74.34

15% Bookkeeping: $11.15

% per $100 payroll: 0.1605
TOTAL: $85.49

Hourly wage W/C FUTA Medicare SS SUTA CA Emp Tr Tax

69.42 0.0720 0.0060 0.0145 0.0620 0.0060 0.0000

69.42 4.9982 0.4165 1.0066 4.3040 0.4165 0.0000

Hourly cost to us: $80.56

15% Bookkeeping: $12.08

% per $100 payroll: 0.1605
TOTAL: $92.65

Hourly wage W/C FUTA Medicare SS SUTA CA Emp Tr Tax

90.64 0.0720 0.0060 0.0145 0.0620 0.0060 0.0000

90.64 6.5261 0.5438 1.3143 5.6197 0.5438 0.0000

Hourly cost to us: $105.19

15% Bookkeeping: $15.78

% per $100 payroll: 0.1605
TOTAL: $120.97

Root Creek Water District - Ag Irrigation Expansion (Rates effective 06/26/23)

LABORER AREA 2 Grp 1

TEAMSTER DRIVER

OPERATING ENGINEER AREA 1 Grp 3



 
 

455 W Fir Ave • Clovis, CA 93611 • (559) 449-2700  
 www.provostandpritchard.com 
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Engineering • Structural • Geostructural • Surveying • Planning • Environmental • GIS • Construction Services • Hydrogeology • Consulting 

Clovis • Visalia • Bakersfield • Modesto • Los Banos • Chico • Sacramento • Sonora • San Luis Obispo • Boise, ID 

CONTRACT SCOPE ADJUSTMENT 
To:   Julia Stornetta  

Root Creek Water District  Email:  julia@rootcreekwd.com 

From:  Ed Caminata  Date:  8/4/2023 

Subject:   Ag System Expansion Pipeline 

Comments: 
As of July 28th, Provost & Pritchard has used our original budget of $100,000 for Construction Administration 
and construction is not yet complete. This contract scope adjustment was prepared to provide explanation for 
why the budget has already been used and to provide reasoning to request additional budget. 

1. Provost & Pritchard has performed construction staking for the project, not included in our original 
scope. To date, construction staking has used $13,890 to stake the Base Bid Alignment (6,590 LF). The 
Add 1 Bid Alignment has yet to be staked (3,795 LF) and is expected to need an additional $8,000 in 
budget. In total, construction staking is expected to add $21,890 to the project fee. 

2. The construction schedule has been delayed for multiple reasons: 

o Material and equipment lead times have been longer than originally estimated, delaying 
construction.  

o The exceptionally wet winter has left the construction site with perched water above the hard 
pan, several feet below the ground surface, within the depth range of the pipeline trench. The 
perched water is flowing into the trench as dug and has slowed the pipe laying process. 

o The Ag System Expansion pipeline crosses or conflicts with existing irrigation pipe whose 
location was not previously known. Adjusting the Expansion pipelines alignment to avoid 
conflict has added time to the construction schedule. 

3. The construction administration budget average burn rate is estimated to be $4,000 per week, and 
construction is estimated to last another 10 weeks. As a result, we are requesting an additional 
$40,000. This does not include the $8,000 listed above to complete construction staking. 

4. The Notice to Proceed was signed and issued on May 8th with a 90 day construction period to 
substantial completion. The 90 day period ends on August 6th. An additional 45 days were allotted to 
schedule and conduct pressure testing of the pipeline. This schedule has been delayed for the reasons 
explained here. 

After reviewing our contract, we believe the services listed above are outside the present scope or have 
extended the construction schedule outside of Provost & Pritchard’s control, increasing costs.  To keep you 
project moving, we will begin work on the listed tasks.   
 
Since this work constitutes a substantial impact on our work effort, we believe it will not be possible to 
complete this work in addition to our original scope within the previously agreed budget. Therefore, we 
request an adjustment of $48,000 to our original contract budget to accommodate this additional work.  
 
 



Root Creek Water District       August 4, 2023  
Ag System Expansion Pipeline             Page 2 of 2 
Job No.: Company Standard Fax 

 

C:\Users\julia\AppData\Local\Microsoft\Windows\INetCache\Content.Outlook\IG5Z4SAK\2023-0728 Contract Amendment.docx 

 
 
 
 
 

Client:   Root Creek Water District  Provost & Pritchard Engineering Group, Inc. dba 
Provost & Pritchard Consulting Group 

By:   By:    

Name/Title:     Name/Title:    

Date Signed:     Date Signed:    
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MEMORANDUM 

To:   
Client Contact - Julia Stornetta, Manager 
Client/Company - RCWD 

From:   Brian Ehlers 

Subject:  Subject/Title – Bid Results 

Date:   July 31, 2021 

   

Julia and Board,  
Attached is the result of the Bid Opening for the Groundwater Blending/Treatment plant.  As you will note all 
bidders were compliant with the bid documents, and the Apparent Low Bidder is W. M. Lyles.  The low bid is 
approximately 12.5 percent higher than the Engineer’s Estimate.  The differences were mainly in two areas, 
1) Site piping and 2) Electrical, Instrumentation, and Controls. 
 
 
 
 
 
 
 
 
 
 
 



Bid Opening Date 7/20/2023 Project Manager KMM

Prevailing Wages Required Yes Project Engineer KMM

ENGINEER'S ESTIMATE

Item Description Quantity Unit Unit Cost Total Unit Cost Total Unit Cost Total Unit Cost Total

Base Bid
1 General Conditions 1 LS 1,124,980$          1,124,980$           900,000.00$    900,000.00$            2,450,000.00$ 2,450,000.00$        2,400,000.00$ 2,400,000.00$        

2 Traffic Control 1 LS 31,249$               31,249$                15,000.00$      15,000.00$              20,000.00$      20,000.00$             21,000.00$      21,000.00$             

3 Dust Control 1 LS 12,500$               12,500$                15,000.00$      15,000.00$              40,000.00$      40,000.00$             400,000.00$    400,000.00$           

4 Worker Protection 1 LS 31,249$               31,249$                7,000.00$         7,000.00$                50,000.00$      50,000.00$             15,000.00$      15,000.00$             

5 Raw Water Pipeline 1 LS 1,342,476$          1,342,476$           900,000.00$    900,000.00$            2,000,000.00$ 2,000,000.00$        2,400,000.00$ 2,400,000.00$        

6 Site Demolition, Clearing, and Grubbing 1 LS 84,998$               84,998$                110,000.00$    110,000.00$            100,000.00$    100,000.00$           230,000.00$    230,000.00$           

7 Site Grading 1 LS 1,078,731$          1,078,731$           1,000,000.00$ 1,000,000.00$         900,000.00$    900,000.00$           750,000.00$    750,000.00$           

8 Site Access Road 1 LS 264,995$             264,995$              300,000.00$    300,000.00$            280,000.00$    280,000.00$           380,000.00$    380,000.00$           

9 Site Surfacing 6" Class II Aggregate Base 1 LS 534,991$             534,991$              390,000.00$    390,000.00$            500,000.00$    500,000.00$           400,000.00$    400,000.00$           

10 Site Piping 1 LS 624,989$             624,989$              2,500,000.00$ 2,500,000.00$         2,000,000.00$ 2,000,000.00$        1,400,000.00$ 1,400,000.00$        

11 Site Fencing and Access Gates 1 LS 199,996$             199,996$              190,000.00$    190,000.00$            335,000.00$    335,000.00$           150,000.00$    150,000.00$           

12 Site Painting, Coating, and Signage 1 LS 312,494$             312,494$              550,000.00$    550,000.00$            760,000.00$    760,000.00$           230,000.00$    230,000.00$           

13 Filtration Equipment and Foundation 1 LS 4,254,925$          4,254,925$           4,901,800.00$ 4,901,800.00$         4,600,000.00$ 4,600,000.00$        4,700,000.00$ 4,700,000.00$        

14 Finished Water Storage Tank 1 LS 3,899,931$          3,899,931$           4,000,000.00$ 4,000,000.00$         3,900,000.00$ 3,900,000.00$        3,785,000.00$ 3,785,000.00$        

15 Finished Water Pump Station 1 LS 1,097,481$          1,097,481$           925,000.00$    925,000.00$            1,300,000.00$ 1,300,000.00$        1,100,000.00$ 1,100,000.00$        

16 Backwash Reclaim Tanks 1 LS 904,984$             904,984$              1,000,000.00$ 1,000,000.00$         950,000.00$    950,000.00$           950,000.00$    950,000.00$           

17 Backwash Reclaim Pump Station 1 LS 249,996$             249,996$              250,000.00$    250,000.00$            215,000.00$    215,000.00$           190,000.00$    190,000.00$           

18 Solids Dewatering Pump Station 1 LS 162,497$             162,497$              150,000.00$    150,000.00$            200,000.00$    200,000.00$           120,000.00$    120,000.00$           

19 Solids Dewatering Beds 1 LS 1,222,478$          1,222,478$           1,200,000.00$ 1,200,000.00$         1,500,000.00$ 1,500,000.00$        1,040,000.00$ 1,040,000.00$        

20 Chemical Storage and Feed Systems 1 LS 749,987$             749,987$              600,000.00$    600,000.00$            650,000.00$    650,000.00$           480,000.00$    480,000.00$           

21 Chemical Storage Enclosure 1 LS 703,738$             703,738$              800,000.00$    800,000.00$            900,000.00$    900,000.00$           1,050,000.00$ 1,050,000.00$        

22 Storage and Maintenance Building 1 LS 324,994$             324,994$              640,000.00$    640,000.00$            660,000.00$    660,000.00$           600,000.00$    600,000.00$           

23 Electrical Equipment Building 1 LS 124,998$             124,998$              290,000.00$    290,000.00$            300,000.00$    300,000.00$           300,000.00$    300,000.00$           

24 Electrical, Instrumentation, and Controls 1 LS 2,499,956$          2,499,956$           3,300,000.00$ 3,300,000.00$         3,400,000.00$ 3,400,000.00$        3,950,000.00$ 3,950,000.00$        

25 Electrical Standby Generator 1 LS 749,987$             749,987$              500,000.00$    500,000.00$            310,000.00$    310,000.00$           455,000.00$    455,000.00$           

Total Base Bid   Subtotal 22,589,600$      Subtotal 25,433,800.00$    Subtotal 28,320,000.00$   Subtotal 27,496,000.00$   

Notes: Bid Completeness

(1) Bidders Proposal X X X

Bid Security X X X

(form of deposit) BOND BOND BOND

Clean Air and Water Pollution Control Certificate X X X

Lobby Restrictions Certificate X X X

Non-collusion affidavit X X X

Worker's Compensation Insurance Certificate X X X

Equal Employment Opportunity Compliance Certificate X X X

Debarment and Suspension Certificate X X X

Prevailing Wage Certificate X X X

Guarantee X X X

Subcontractors List X X X

References for Construction Projects Completed X X X

Executed Addendum No. 1 X X X

Executed Addendum No. 2 X X X

Executed Addendum No. 3 X X X

Executed Addendum No. 4 X X X

CANVASS OF BIDS

Groundwater Blending and Arsenic Treatment Project

Root Creek Water District

WM Lyles Clark Bros Syblon Reid

APPARENT LOW BIDDER

G:\Root Creek WD-1249\Projects\124922103-Gwtr Blending\700 Bid Support\705 Award\RCWD Arsenic WTP Bid Canvass.xlsx 1 of 1



Root Creek Water District 
Groundwater Blending and Arsenic Treatment Project 
 

NOTICE OF AWARD 
Section 3.3 
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NOTICE OF AWARD 

General Provisions 

Section 3.3 

 

TO: W. M Lyles Co.  

 525 W. Alluvial Ave  

 Fresno, CA 93711  

PROJECT: Root Creek Water District 

 Groundwater Blending and Arsenic Treatment Project 

 
 The Owner has considered the bid submitted by you for the bid opening held on Thursday, 
July 20, 2023, for the above-described work in response to its Request for Bids and the Instructions 
to Bidders. 

 You are hereby notified that your bid has been accepted, and the sum of the items of the 
Total Base Bid amounts to $25,433,800.00. 

 You are required by the specifications to execute the Contract and provide the necessary 
bonds and insurance certificates within five (5) working days from the date of this Notice.  

 If you fail to execute said Contract within five (5) working days from the date of this Notice, 
Owner will be entitled to consider all your rights arising out of Owner's acceptance of your bid as 
abandoned.  Owner will be entitled to such other rights as may be granted by law. 

 You are required to return an acknowledged copy of this Notice of Award to Owner. 

 Dated this  day of    , 2023 . 

Root Creek Water District 

OWNER 

By:  

 Julia Stornetta 

Title: General Manager 

 
ACCEPTANCE OF NOTICE 

Receipt of the foregoing Notice of Award is hereby acknowledged 

 

 

 

 

 

 

 

By:  

this the  Day of   , 20  

By:  

Title  



 
 

455 W Fir Ave • Clovis, CA 93611-0242 • Tel: (559) 449-2700 
www.provostandpritchard.com 
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Engineering  Surveying  Planning  Environmental  GIS  Construction Services  Hydrogeology  Consulting 

Fresno    Bakersfield    Visalia    Clovis    Modesto    Los Banos    Chico  •  Sacramento 

Memorandum 
To:   Julia Stornetta/Board of Directors – Root Creek Water District 

From:   Brian Ehlers 

Subject:  Status report for Activities through the last week July 2023 

Date:   August 4, 2023 

 
Riverstone Development 
Construction status:   

1. Waste Water Treatment Plant Expansion – Contractor responded to Substantial 
Completion notice.  Conveyed message about warranty and not responding to 
punch list items if not submitted through portal.  Items have since been submitted 
through the portal. 

 
2. Waste Water Treatment Plant Dry Pac – Prepared Substantial Completion Notice 

and sent to contractor.  Since submittal have found additional items that need to be 
added to list. 

 
3. Agricultural System 

a. Expansion –   Contractor is behind schedule.  Progress has been slow due 
to water entering the trench and hand digging related to existing pipelines. 
Pipe has been installed to Road 39.   
Need to execute agreement with Main Ranch Partners 
 

  



Julia Stornetta/Board of Directors  August 4, 2023 
Status Update  Page 2 of 5 

G:\Root Creek WD-1249\Ongoing\150 Administration\Board Meetings\Staff Reports\2023\08\Staff report August 2023.docx 

 

b. In-Lieu system – Contractor for Parcel 1 Village B cut existing earthwork 
above pipeline so as to allow for installation of electrical service along the 
Road 40 alignment. 

 
 
 

c. County – Road 40 –  Continue to await a response from the County.

 
4. Municipal System - 

a. Sequestering Study – The pilot study continues. 
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Projects in Design 
Project Status: 

1. Groundwater Blending Facility – Received Bids 
Issues to be resolved: 

a.  Purchase of property 
 

2. Well 277 – Due to limited work for general contractor and need to coordinate with 
Groundwater Blending facility construction as well as developer improvements 
consider adding to Blending project items of work. 
 Issues to be resolved include:  

a. blending facility being operational. 
b. Coordination with Lennar on raw water pipeline construction 
c. Purchase of outlot 

 
3. Wastewater Treatment Expansion 

a. Disinfection – In progress 
b. Planning for expansion past 400K a day – In progress.   

 
4. 80-acre recharge basin – Nothing to report. 
 
5. Proposition 1 Grant Administration –  Have initiated and submitted multiple 

quarterly reports and pay estimates. 
 
Operational Issues: 

1. Municipal – 
a. a. Water Accounting – 

i. Well 1 and 5 flow meter not functioning 
ii. Quarterly drought reporting continues 

b. Tank site 
i. Booster station check valves – slam shut recommend modifying 

c. Water Use  
i. Working with DDW to modify permit conditions 

2. Wastewater – Nothing to report 
3. Storm Water – maintenance of the storm basins has been completed 
4. Agriculture –  

a. Water deliveries estimated to approximate a total of 3,100 af by the end of 
July with 1,860 af delivered for agricultural use. 

b. Awaiting response from County on repair to road section 
c. District should consider recovery of agricultural pipeline along lateral that has 

been severed from the conveyance pipeline. 
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Status of current development 

 
 
 Water Mainline 

 Sewer Mainline 

 Storm Mainline 
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6. Developer Reviews – 
a. Received, Reviewed and Responded to the following submittals: 

i. Village B 
a. Parcel 1-Precision - Bonadelle 
d. Parcel 8-10 – Harbour – Wilson 
e. Parcel 11-Woodside-Land Design 
f. Parcel 12 – Woodside – Four Creeks 
g. Parcel 14 -17, 21 – Lennar; QK  
 

ii      Village E 
a. Backbone-Precision 
b. Phase 1-Precision 
c. Phase 2-Precision  
d. Phase 3A-Precision 
e. Phase 3B-Percision 
f.  Backbone – 2nd phase - Precision 

  Issues :  
 

7.  Construction Review-issues with construction in support of the following 
construction. 

b. Village B   
i. Parcel 8,9  Wilson   
ii. Parcel 23  Wilson 
iii. Parcel 5-7  Wathen 
iv. Parcel 2-4  Granville 
v. Parcel 14-17, 21 Lennar 
vi. Parcel 1  Lennar 

c.  Village E 
i. Backbone 
ii. Phase 1 

 
10.  Other Subjects 

a. Acquisition of construction in progress – At request of Legal counsel work 
with Precision Engineering to develop deeds and easement for transfer of 
properties. 

b. Infrastructure – Gather shape files from developers to build a GIS map of 
facilities. 

c. Execution and acceptance of developer in tract improvements 
d. Water Supply Assessment ongoing 

 



July 2023 Operational Report

Water Meter Connections: Jun Jul Billed Jun Jul Sum

Residential 1,160 1,210 Residential 950 517 1,467

Model Homes 18 18 Builder 4 27 31

Commercial 15 15 Models 3 0 3

Irrigation 70 71 Commercial 15 0 15

Agriculture 5 5 Landscape Irr. 0 71 71

Well Sites 6 6 Total 557 615 1,587

Total 1,274 1,325

System Operating Pressure: (psi)

Jun Jul

High: 61 65

Low: 45 31

Avg: 53 51

Well Production: (Gallons) Jun Jul Jun Jul

Well # 1 39,217 38,315 319 295

Well # 2 35,152 39,628 356 342

Well # 5 61,510 14,406 364 538

113,383 92,349

Water Deliveries:

Municipal

Landscape Irrigation

Commercial

Flushing Hydrants

Construction

Other*

Total

kWh Gallons per kWh

Waste Water: (Gallons) Jun Jul Jun Jul

Volume treated 45,260 61,744 132 101

Average daily volume

Waste Water:

Peak Day Flow: (Gallons)

kWh Gallons per kWh

Jun Jul

12,500,000 11,311,483

12,505,000 13,535,643

22,412,000 7,747,486

44,990,000 32,594,612

Jun Jul

12,306,844 13,947,208

4,863,496 5,930,892

Jun Jul

457,776 2,374,152

141,300

4,610,522 5,089,467

17,895,825 27,483,019

248,892 282,403

5,969,923 6,254,291

198,997 201,751

Jun Jul
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