

Schedule for Madera Sub-Basin GSA related coordination, technical and advisory meetings

Tentative Dates	Meeting Type	Time & Address	Major Topic	GSP Milestones (GSA Decisions needed)
12/7/2017	Public/Technical Workshop #1, GSP Development Kick-off	9:30 am-1:00 pm, Madera County Conference Room	Basin Setting, Basin Boundary Water Budget	No Decisions
3/22/2018	Coordination Committee Convened	1:30-3:30pm, Madera Irrigation District		No Decisions
4/23/2018	Public Round Table/Coordination Committee #1	9am-12 pm Madera County Board Room Board Chambers, 200 W. 4th Street, Madera, CA	Discuss Coordination Agreement Requirements Review criteria for determining Management Areas. Decision criteria discussions generally.	No Decisions
5/9/2018	County Advisory Committee	6:00 p.m., County Government Center, 200 W. 4th Street, Room 3005, Madera, CA 93637	Regular meeting	
5/24/2018	Public/Technical Workshop #2	1-4pm Madera County Board Room Board Chambers, 200 W. 4th Street, Madera, CA	Management Areas, Base Period, GSA water budgets, projects and management actions	No Decisions
6/21/2018	Public Round Table/Coordination #2 Committee	TBD	Discuss GSA water budgets, approve management areas, base period and projects and management actions for detailed evaluation	Management Areas, projects requiring detailed evaluation

Schedule for Madera Sub-Basin GSA related coordination, technical and advisory meetings

Tentative Dates	Meeting Type	Time & Address	Major Topic	GSP Milestones (GSA Decisions needed)
7/19/2018	Public/Technical Workshop #3	TBD	Basin Setting, HCM, GW Conditions, Sustainability Goals, Undesirable Results, Minimum Thresholds, GDEs	
8/8/2018	County Advisory Committee	6:00 p.m., County Government Center, Room 3005.	Regular meeting	
8/16/2018	Public Round Table/Coordination #3 Committee	TBD	Discuss Sustainability Goals, Undesirable Results, Minimum Thresholds, GDEs Define Coordination elements for Madera Subbasin Coordination Committee	Define Undesirable Results
Early Sept	Adjacent Subbasin Meeting#1— Kings/Delta-Mendota/Chowchilla	TBD	Technical approach/framework, boundary conditions	
9/20/2018	Public Round Table/Coordination #4 Committee	TBD	Approve Sustainability Goals, Undesirable Results, Minimum Thresholds, GDEs definition	Define Undesirable Results, Approval Sustainability goals
10/18/2018	Public/Technical Workshop #4	TBD	GW Model--Selection and Refinement, interbasin technical framework, projects and management actions Madera Coordination Committee Agreement provisions approved (without data components)	Madera Coordination Committee agreements
11/7/2018	Madera County Technical Advisory Committee	6:00 p.m., County Government Center, Room 3005.	Regular Meeting	
11/15/2018	Public Round Table/Coordination Committee #5	TBD	Discuss interbasin technical framework, projects and management actions	

Schedule for Madera Sub-Basin GSA related coordination, technical and advisory meetings

Tentative Dates	Meeting Type	Time & Address	Major Topic	GSP Milestones (GSA Decisions needed)
12/20/2018	Public Round Table/Coordination Committee #6	TBD	Approve interbasin technical framework, projects and management actions	Interbasin technical framework, projects and management actions
Jan 2019	Adjacent Subbasin Meeting #2— Kings/Delta-Mendota/Chowchilla	TBD	Finalize consistent minimum thresholds	
1/17/2019	Public/Technical Workshop #5	TBD	Future conditions with Projects/Management Actions, Costs, GW model results, sustainable yield, DMS Evaluation	
2/21/2019	Public Round Table/Coordination Committee #8	TBD	Discuss future conditions, projects and management actions, sustainable yield	Sustainable Yield, if needed allotments
TBD	Adjacent Subbasin Meeting #3	TBD	if necessary to finalize consistent minimum thresholds Address Adjacent Subbasin Coordination Agreement provisions	
3/21/2019	Public Round Table/Coordination Committee #9	TBD	Approval Subbasin Coordination Agreement format, provisions and text Approve projects and management actions, sustainable yield and interbasin agreements	Approve Interbasin Agreements, Sustainable Yield, if needed allotments Coordination Agreement provisions and format
4/18/2019	Public/Technical Workshop #6	TBD	Implementation Plan, Monitoring	
5/16/2019	Public Round Table/Coordination Committee #10	TBD	Approve Implementation Plan, monitoring plan and select long-term DMS	Implement. Plan, Monitoring Plan, DMS
6/20/2019	Public Round Table/Coordination Committee	TBD	Discuss and affirm Coordination Agreement for GSA approval	
7/18/2019	Public/Technical Workshop #8	TBD	Present Complete GSP	
TBD	Public Hearing (Water Code §10728.4)	TBD		

Schedule for Madera Sub-Basin GSA related coordination, technical and advisory meetings