

Draft Madera County GSAs "First 5" Implementation Summary for Madera Subbasin and Chowchilla Subbasin

Category	FY2019/20	FY2020/21	FY2021/22	FY2022/23	FY2023/24	FY2024/25	FY2025/26
GSP	Submit GSAs (Jan 31, 2020) for three subbasins	Annual monitoring, data collection, analysis and preparation of State Report (on-going)					Prepare 5-year GSP Update
Financing & Revenue	1) Prop 218 Flood Agency funding proceeding (Fall 2019) 2) GSA administrative fee (Fall 2019) 3) Apply for grants (SALC, Prop 68, Prop 1)	1) Apply for grants 2) Prop 218 proceeding for domestic well mitigation	1) Apply for grants 2) Prop 218 proceeding for project and demand reduction financing 3) Establish enforcement fines related to parcel-based water use program	1) Apply for grants (on-going) 2) Adjust fees/fines as necessary (on-going)			
Studies	1) WaterSMART water market strategy exploration 2) Explore demand reduction approaches (gw extraction charge or parcel fee, allocations, water trading, innovation) 3) Design domestic well mitigation program 4) Assess funding opportunities for domestic well mitigation funding	1) Recharge project feasibility analysis 2) Land easement program development 3) Prepare parcel-based water use history (2020 use) 4) Initiate selected water assessment method 5) Complete WaterSMART water market strategy study 6) Prepare CVP 215 compliance documents	1) Complete recharge feasibility studies 2) Complete land easement program structure	1) Initiate and complete other studies as necessary (on-going)			
Projects	1) Work with DWR for recharge pilot program for dairies 2) Pursue CVP contract amendment	1) Work with DWR for recharge pilot program for dairies 2) CVP contract amendment 3) Acquire CVP 215 water or equivalent, as available	1) Work with DWR for recharge pilot program for dairies 2) CVP contract amendment 3) Acquire CVP 215 water or equivalent, as available	1) Pursue additional recharge projects per study findings (on-going) 2) Pursue CVP water (215, contract water, in-basin transfers, etc.) after contract amendment (on-going) 3) Acquire additional out-of-subbasin non-CVP supplies (on-going)			
Programs	1) Demand reduction outreach and education	1) Continue design of domestic well mitigation program 2) Demand reduction outreach and education	1) Initiate domestic well mitigation program 2) Demand reduction outreach and education 3) Initiate land easement program 4) Implement pilot water market (based on WaterSMART findings) 5) Initiate parcel-based water use accounting	1) Domestic well mitigation program (on-going) 2) Demand reduction outreach and education (on-going) 3) Land easement program (on-going) 4) Expand water market (on-going) 5) Parcel-based water use accounting (on-going)			
Demand Reduction	Target: 3,500 af (Madera) 1,500 af (Chowchilla)	Target: 7,000 af (Madera) 3,000 af (Chowchilla)	Jan '22 - issue '21 water use bills Target: 10,500 af (Madera) 4,500 af (Chowchilla)	Jan '23 - issue '22 water use bills Target: 14,000 af (Madera) 6,000 af (Chowchilla)	Jan '24 - issue '23 water use bills Target: 17,500 af (Madera) 7,500 af (Chowchilla)	Jan '25 - issue '24 water use bills Target: 21,000 af (Madera) 9,000 af (Chowchilla)	Jan '26 - issue '25 water use bills Target: 24,500 af (Madera) 10,500 af (Chowchilla)