

## B. Section VII: Project Solicitation and Selection Process Summary Table

*Note: The Solicitation and Selection Process timeline assumes review and approval of the Madera Multibenefit Agricultural Land Repurposing Plan (MALRP) by the Madera County Board of Supervisors at the Board Meeting on October 1, 2024.*

	<b>Phase</b>	<b>Activity</b>	<b>Timing</b>
1	Pre-Solicitation	Draft MALRP Outreach and Input  MALRP Board of Supervisors Presentation	8/28 – 9/18  10/1
2	Eligibility Screening and Enrollment	Solicitation Released, Pre-Proposal Application Window  Pre-Approval Notices and Enrollment in Proposal Development Process	10/4 – 11/1  11/11
3	Draft Proposal Development and Technical Assistance	MLRP Resource Fairs/Workshops for Project Proponents  1:1 Technical Assistance Sessions and Support  Draft Proposals Due	11/25 – 12/6  12/2 – 1/2  1/3
4	Quality Assurance and Stakeholder Input	Draft Proposals Reviewed by Technical Assistance Team  Technical Assistance Team Review Responses for Project Proponents  Outreach and Input on Draft Proposals (as appropriate)	1/6 – 1/17  1/17  1/3 – 1/31 (or before)
5	Final Proposal Development and Technical Assistance	1:1 Technical Assistance Sessions and Support (as needed)  Final Proposals Due	1/13 – 2/7  2/10
6	Project Scoring and Selection	Project Scoring and Portfolio Recommendation  Public Comment Period on Portfolio Recommendation  DOC Project Proposal Review and Approval	2/10 – 2/21  2/24 – 3/7  2/24 – 4/18
7	Contracting and Implementation	Award Notices and Contracting  Project Implementation and Incentive Payments	4/21 – 6/30  May 2025 – June 2027